App. F. IX-4

Previous References
Myso 333-29(1-6)
" 313-32(1-11)
" 308-36(1-6)
Letter References
Diary 192-38-21

1938
(Myso)

File No. 107-38
Serial Nos. 1-2

PRESERVED

GENERAL AND REVENUE SECRETARIAT.

Serial Nos. Two

Part B for November 1938

SUBJECT.

Revised estimate for 20000/- for the construction of the new Ayurvedic College Hospital, Mysore

Sovo 813-5 dy 21-11-38

Notice issued
" Complied
" Chief Engr

WD 0295—GPE—22,500—18-8-37

Sanctioned

Myso
30/11/38

G. R. S. APP. F. III—1]

GENERAL AND REVENUE SECRETARIAT.

(Mines)

NOTES.

File No. 107-37

FILE HEADING

Revised estimate for [illegible] of the new Nawabganj Colliery [illegible]

FROM

The Mungeri Commissioner in charge
[Thro the Dist. Mag. Hamirpur]

No. C 1910/37-38 Dated 23.1.1938 Received 1.2.1938

Diary No. 37	Enclos.	Spare copies	Serial No 1

BRIEF ABSTRACT OF LETTER

G [illegible] Nawabganj Colliery [illegible] Hospital [illegible] Bunter and Sons.

NOTES AND ORDERS.

Sd 2 Letter No C 1910/37-38 dt 23-2-38
from the Mgr Mungeri
[Thro the Dist. Mag. Hamirpur, 28-1-38]
Status of work has been completed and that only [illegible] estimate.

G (1) The Mungeri collection 308-36-2 containing the ept. dated 3.8.1937 [illegible]

NOTES—First Sheet

WD 0283—GPB—3,750—25 1 38

2

— Question with Trivandrum Medical College Hospital estimate

File No. 107 of 1938. | General and Revenue Secretariat

estimate was put up as reference in another file (relating to construction of Mortuary and cycle stand for the Ayurvedic & Unani college) sent to the Chief Engineer unofficially on 23.5.1938. That collection became available from that office today and the same is put up. Hence the delay in submission of the file.

(2) So far as the estimate is concerned the Chief Engineer has stated that it has been scrutinised by his Office and that the same may be sanctioned for Rs 20,000/.

(3) A draft G.O. sanctioning the detailed estimate for Rs 20,000 is submitted for orders.

Draft G.O. 3/11/38

(4) The revised estimate may be sanctioned.

(5) As regards the source for meeting the expenditure, it was proposed that a sum of Rs 14,000/- might be withdrawn out of the savings from the building grants last year. As the year is over, the M.C. wants sanction to expend this amount by withdrawal from the savings this year.

Gen. Secy 3/11

The Hon'ble Finance Member

U.O. 3/11

Hon'ble Minister 14/11

* Still pending in Chief Engr's Office

2735 11/11. 15/11

GENERAL SECRETARIAT 4 NOV. 1938

FINANCIAL SECRETARIAT U.O.No.Fl. 1366 8. NOV. 1938 MADRAS

Serial No

(9) If appd, the charges in the file will recur. Irrecoverable 15/11

15/11

2 — 813.15 dated 21.11.38 The M.C. Engineer Chief Engineer Central Division, the Revised estimate for Rs 20,000/—

28/11/38

File No. of 193 .

General and Revenue Secretariat

Myg 107-38-1

GENL & REV. SECTION
397
10 OCT. 1938

M. C. 18]
No. C 1910/37-8
1 file

OFFICE OF THE MUZRAI COMMISSIONER
IN MYSORE,

Bangalore, 30th June *193-8.*

108
4.7.38

FROM

K. V. ANANTARAMAN, ESQ., B.A.,
Muzrai Commissioner in Mysore.

To

S. Subrahmanya Aiyar, Esq., B.A., B.L.,
Secretary to the Government of His Highness
the Maharaja of Mysore,
General *Department.*

Through The Chief Engineer of Mysore, Bangalore.

SIR,

Revised Estimate for Rs 20,000 for the construction of the New Ayurvedic College Hospital at Mysore.

With reference to G.O.No.126-8/Muz.308-36-8 dated 3-8-1937, sanctioning a revised estimate for Rs 17,435 for the construction of the above Hospital, I have the honor to forward herewith, in original, letter No.382 dated 27-6-1938 together with its enclosures, received from the Vice President of the Ayurvedic and Unani College, Mysore, requesting sanction to a further revised estimate for Rs 20,000 for the above work, involving an additional expenditure of Rs 2,565 over and above the estimate already sanctioned, due to certain alterations and improvements required for the building, as proposed by the College Committee. The report accompanying the revised estimate clearly explains the various improvements and alterations proposed.

2. The Vice President proposes that the excess amount of Rs 2,565 involved may be met from the marginally noted sources and requests sanction, immediately, to draw and utilise the amount of Rs 1,400 to be met from the savings out of the College Budget Grant for the current year, as it is not likely that the revised estimate will be sanctioned before the close of the year and it would not be possible to debit the amount to the head after the close of the year. I have, however, instructed him not to anticipate sanction.

Rs 1,000 Donation of Dr. Siddappa.
" 165 Interest on Deposits of Contribution.
" 1,400 Savings from College Grant for the current year.

3. I request that sanction of Government may kindly be obtained to the revised estimate, the excess expenditure being met from the sources pointed out by the Vice President, the contribution from the College Grant being, however, ordered to be met from the general savings out of the budget grant of the College for the year 1938-39, as the savings under College Grant for the current year expires by the close of the current year and there is no other source to which the cost can be debited.

4. I solicit favour of early orders of Government in the matter.

I have the honor to be,

Sir,

Your most obedient servant,

Muzrai Commissioner.

No: 3240 dt 7.10.1938.
one file

Forwarded, with compliments, to the General Secretary to Government.

2. The revised Estimate has been scrutinised by this office and it may be sanctioned for Rs 20,000/-

Chief Engineer of Mysore

2/10/38

Grant
II (W) & I

Rem
871
S(CS)
871

871 dt 7/10/38
notance.

7/10/38

The estimate is in order

26/10/38

388/

2985 3

19-9-38

M. C. 13]
No. C 1910/37-38

OFFICE OF THE MUZRAI COMMISSIONER
IN MYSORE,

Bangalore, 15th September 193 8.

GENL & REV. SECRETARIAT
4684.
31. OCT. 1938
Mysore, I B. H

FROM

K. V. ANANTARAMAN, ESQ., B.A.,
Muzrai Commissioner in Mysore, I B.

To

M. Venkatesa Iyengar, Esq., B.A.,
Secretary to the Government of His Highness
the Maharaja of Mysore,
.....General.....*Department.*

GENERAL SECRETARY
28 OCT. 1938

Through.

The Chief Engineer of Mysore, Bangalore.

SIR,

Revised Estimate for Rs.20,000
for the
Construction of the New Ayurvedic Hospital at Mysore.

In continuation of my letter o.C.1910/37-38 dated 1-7-1938 regarding the above revised estimate for Rs 20,000, I have the honor to forward herewith, in original, letter No.72 dated 10/12th September 1938 with its enclosure, received from the Vice President, Ayurvedic and Unani College, Mysore, and to request that early sanction of Government may kindly be obtained to the revised estimate, as the work is stated to have been completed and the contractors are pressing for payment of their bills.

I have the honor to be,

Sir,

Your most obedient servant,

Asst Commr
for Muzrai Commissioner.
(Absent from Station)

Urgent

II(b)
Rm 17/9 dtd
SKS)
20/9

Urgent.

No: 3885/2.5/28.10.38
Passed on with compliments,
to the General Secretary to
Government, [illegible],
in continuation of this office

File for
Rcf
20/9/38

General
12/10/38
AS
12/10/38

4

Memo no: 3240 dated

7-10-1938, for favour of

disposal.

Sd/- B Shaha 26/10

For Chief Engineer &

Supdt.

Sd/-

R 27/10 Sd/- 20/10/38

21.10.38

OFFICE OF THE PRESIDENT.
CITY MUNICIPAL COUNCIL, MYSORE.

No. 72 / 1

Dated 10th September 1938.
12

From,

M. A. SREENIVASAN, ESQ., B.A.,
President, City Municipal Council, & Vice-President,
Govt: Ayurvedic and Unani College Committee,
Mysore.

To,

The Muzrai Commissioner in Mysore,

Bangalore.

Sir,

In enclosing herewith a copy of letter No.313 dated 2nd September 1938 from the Chairman, City Improvement Trust Board, Mysore, requesting that the revised estimate for the construction of Ayurvedic Hospital in Mysore may be returned duly sanctioned as the work is completed and the contractors are pressing for payment, I have the honour to request that the Government may kindly be reminded to sanction the estimate at a very early date.

I have the honour to be,

Sir,

Your most obedient servant,

M. A. Sreenivasan
Vice-President.

SSR.

Letter No.313 dated 2nd September 1938 from the Chairman, City Improvement Trust Board,Mysore, to the Vice-President, Government Ayurvedic and Unani College Committee,Mysore.

Subject- Construction of the New Ayurvedic hospital in Mysore.

I have the honour to invite kind reference to this Office No.1548 dated 31st May 1938 and to request that the revised estimate of the above building may be returned duly sanctioned at a very early date as the work is completed and the contractors are pressing for payment of their bills.

" COPY "

10-9-38

for Vice-President.

G. R. S. App. F VI—G 2]

SUBJECT .....

.....

.....

Diary No. of letter replied to..... .....

General and Revenue Secretariat

( )

the *193* .

Section.

File No. 107-38

Serial No. 2

Proceedings of the Government of His Highness the Maharaja of Mysore.

Date of issue 21-11-1938.

Signed by Sm. S. R. V. Iyer

Read—

Gp. No 126-8/Mem 306-38-8 dated 3.8.1937 sanctioning a revised estimate for Rs 17,435- for the construction of the New Ayurvedic College Hospital at Bellare.

2 Letter No C 1910/37-38 dated 30.6.1938 from the M.C in charge read with Chief Engineer's Order thereon.—No. Memo No 3885 dated 28.10.38 requesting sanction to the further revised estimate for Rs 20,000 for the construction of the above Hospital building at Bellare the extra cost of Rs 2565- being met from the Source,

May this be—

(i) printed ?

(ii) treated as a standing order ?

(iii) published in the Gazette, English Part ?

(iv) translated ?

(v) placed at the disposal of the press ?

(vi) published in the Gazette, Kannada Part ?

8

indicated below

Rs 1000 For the duration of Siddhanta

Rs 165 Interest Deposits of Contribution

Rs 1400 - Benefit (anticipated) Annual Savings out of the Budget grant of the A+W. College for the year 1937-38.

Order 813-15 & 21-11-38

The revised estimate for Rs 21,000 is sanctioned the expenditure being met from the Savings indicated in the H.C.

List of Enclosure

1/12-15/11

Jt Secy to Govt

DR 3/11

The H.C. with whom the matter was discussed by the Secy

Copied by

Examined by

WD 0523—GPB—22,500—22-3-37

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE

Read:-

Government Order No.J26-8/Huz.308-36-8 dated 3rd August 1937 sanctioning a revised estimate for Rs.17,435 for the construction of the New Ayurvedic College Hospital at Mysore.

2. Letter No.H.1910/37-38 dated 30th June 1938 from the Huzrai Commissioner in Mysore received with Chief Engineer's Memo No.3868 dated 28th October 1938 requesting sanction to the further revised estimate for Rs.20,000 for the construction of the above hospital building at Mysore the extra cost of Rs.2565 being met from the sources indicated below :-

Rs.1000 - From the donation of Mr.Siddappa.

Rs. 165 - Interest on deposits of contribution.

Rs.1400 - From the (anticipated) General Savings out of the budget grant of the Ayurvedic and Unani College for the year 1938-39.

Order No. 813-15/Huz 107-38-2

Dated, Bangalore, 28th November 1938.

The revised estimate for Rs.20,000 is sanctioned, the extra cost being met from the source indicated by the Huzrai Commissioner.

For General Secretary to Government.

To

The Huzrai Commissioner in Mysore with sanctioned estimate and other papers.

The Chief Engineer of Mysore,

The Comptroller to Government.